

Initial Project Planning Template

Date	01 July 2026
Team ID	xxxxxx
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Model Selection & Architecture	USN-1	As a developer, I can research and integrate NLP models for event analysis and conversation generation.	3	High	Pattupogula Himasree	28-06-26	29-06-26

Sprint-1	Core Functionalities Development	USN-2	As a user, I can submit an event description and interests to receive personalized conversation starters.	5	High	Palabathuni Padmini	29-07-26	30-07-26
Sprint-2	Main Application Logic	USN-3	As a user, I can verify information using the fact-checking feature powered by Wikipedia.	3	High	Depuru Sitarama SaiVasista	30-07-26	01-07-26
Sprint-1	Frontend UI Using Streamlit	USN-4	As a user, I can view generated conversation starters, history, and provide feedback through the Streamlit interface.	5	High	Palabathuni Padmini	01-07-26	02-07-26
Sprint-1	Testing & Local Deployment	USN-5	As a developer, I can test all services and deploy the application locally for verification.	3	High	Pattupogula Himasree	02-07-26	03-07-26